
2015/2016 PAWS CALENDAR 
EVENT/ACTIVITY DATE 

PAWS Test Ordering Management System Training December 2, 2015 

Pre-ID Window Opens November 30, 2015 

Pre-ID Window Closes January 22, 2016 

Building Coordinator Training – Evanston January 25, 2016 

Building Coordinator Training – Laramie January 26, 2016 

Building Coordinator Training – Casper January 27, 2016 

Building Coordinator Training – Sheridan January 29, 2016 

Supplemental Order Window Opens February 8, 2016 

Assessment Materials Received in Schools February 29, 2016 

Test Administration Window Opens March 7, 2016 

Supplemental Orders Window Closes March 14, 2016 

WDE 684 Snapshot Date  March 18, 2016 

Test Administration Window Closes March 25, 2016 

Last Day to Ship Materials to ETS March 30, 2016 

 


